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Background

Delivery of a highway project in Washington State is a complex process and 
is dependent upon numerous entities for review, approval, cooperation, 
and coordination. A myriad of Federal, state, and local laws and regulations 
governs all aspects of project delivery–the planning process, environmental 
review, design, utility relocation, right-of-way acquisition, contracting, 
construction, maintenance, and operations. The complexity of these various 
regulations, and the relationship of actual legal requirements are frequently 
cited as causes for delays in project delivery.

What We Did

The Volpe National Transportation Systems Center (Volpe Center) worked 
with the Washington State Department of Transportation (WSDOT) to help 
make these requirements more transparent to the highway project team. The 
project included data gathering and documentation of WSDOT’s project 
delivery stages, the Federal and state requirements relevant to each stage, 
and the roles and responsibilities of stakeholders throughout the delivery of 
WSDOT highway projects. During the project, researchers: 

•	 Conducted a literature review;

•	 Created a spreadsheet matrix to collect and manage the requirements 
and related information; 

•	 Created flowcharts to visually organize requirements;

•	 Validated and revised the requirements information through interviews 
with WSDOT staff;

•	 Posted the requirements information to a series of interconnected web pages.

What Did We Learn?

The goal of this project was the compilation of information, rather than 
the analysis of that information. The product was a web site containing 
information on federal and Washington state highway project delivery 
requirements. The compiled information is best viewed in the web site 
at: www.wsdot.wa.gov/Projects/ProjectMgmt/OnLine_Guide/Proj_Legal_
Requirements so that a user can more easily link the process step in the flow 
chart to the detailed regulatory information found in the matrices. 
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The web site contains flow charts of the regulatory requirements placed in 
order of common usage. In addition, dependencies between requirements 
(e.g., Decision A is needed before Decision B) and timing aspects (number 
of days allowed for a process) are included if stated in the regulation. The 
web site allows the user to gain an overall understanding of the process steps 
and to obtain detailed information on each step by clicking on the specific 
regulation. Hotlinks are also provided to regulatory web sites. 

The draft web site was reviewed by a selected group of users. The user 
group commented positively on the ease of use of both the matrix and the 
flowcharts. The group agreed that the greatest benefit of this information 
would be for new staff and contracted workers to gain an understanding of 
project requirements. 

What the Project Team Recommends

Future improvements could include links to regulation citations directly, 
contact information for relevant WSDOT staff, and, the inclusion of 
WSDOT policies and recommended practices into the flowcharts. In 
addition, the information can be analyzed for potential efficiencies to be 
gained by how decisions are sequenced or resourced.

Implementation of the Results

This information is immediately available to project engineers, specialty 
service providers (i.e., Real Estate Services, Environmental Services), and 
the public for use in understanding the overall process or as a reference tool 
for specific regulations at: www.wsdot.wa.gov/Projects/ProjectMgmt/OnLine_
Guide/Proj_Legal_Requirements/.
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statement (EIS) for major Federal 
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